



nordic.  
summit

How I learned to stop worrying and ❤️  
Dynamics 365 projects

# Andrew Bibby

- Fun facts about me
  - 🧑‍🔧 Working with Dynamics 365 since 2007
  - 💖 Love the Dynamics 365 community
  - 🏆 Microsoft MVP
  - 🚀 Have been inside a space shuttle

✉️ [andrew.bibby@proximo3.com](mailto:andrew.bibby@proximo3.com)

📌 [/in/AndrewBibby](https://www.linkedin.com/in/AndrewBibby)

🐦 [@AndrewBibby](https://twitter.com/AndrewBibby)

🌐 [www.proximo3.com](http://www.proximo3.com)



# Thank you to our Sponsors

Charter Sponsor



Platinum Sponsor



Organizing Sponsor



# Thank you to our Sponsors

## Gold Sponsors



## Silver Sponsors



## Online Sponsors



# What is this session is about?


- CRM projects are hard 😞
  - 70% of CRM projects fail
- Things I've learned from 15 years of experience of working on Dynamics 365 and Power Platform projects
- Learn from my experience and keep your project on track and on budget
- Death by a thousand cuts - every single delay risks your go-live date
- We'll look at common issues that projects often overlook

# Look on the bright side

- It's not just CRM projects, most business transformation projects fail! 🙌
- There are things you can do to significantly increase the chances your project will be successful
- Recipe for success



People



Process




Time




Success!

# A typical Dynamics 365 project



# The real Dynamics 365 project






# PEOPLE



# Get people ready

- What does CRM stand for?
  - Change
  - Requires
  - Management
- Empathise, support, train the impacted user groups
- Everyone is resistant to changes



# Change management


- You need to manage change on every project
- What is meant by change management?

“Change management is a framework for managing the people side of change”

- I used to wonder why my projects weren't successfully adopted
- It is all about the people impacted by your project
- Usually means: training and some emails

# Why change management?

- Projects that incorporate excellent change management are 6 times more likely to be successful
  - 5 times more likely to stay on or ahead of schedule
  - 2 times more likely to stay on or under budget
- Who doesn't want a successful project??




**Prosci**  
PEOPLE. CHANGE. RESULTS.™


# Change management

- Most Microsoft partners do not incorporate change management into projects
- Highly recommend Prosci change management methodology ([prosci.com](https://prosci.com))
- Get interested in change management!
  - Get training for people in your organisation
  - Microsoft Customer Success Managers
  - Books, community events

# Communication



# Lead from the front



# The project team

- Project management
  - Weak project management leads to uncoordinated dependencies and delay
  - Good Scrum Masters and Product Owners are worth their weight in gold
- Make sure you have the right skills in the team
  - Sufficient depth and breadth
  - Replace people who don't perform
- A team that plays together, stays together
  - Team members should get to know each other
  - A strong team gets through the hard times together
  - Replace people who don't 'gel'





# PROCESS




# Business requirements

- Your business requirements can make or break your project
- Quality counts – this takes time and effort
  - Use trained business analysts
- Requirements impact on:
  - Development productivity
  - Testing
  - User adoption



# Impact of requirements


- Poor requirements can impact the entire project



# Non-functional Requirements

- What are non-functional requirements (NFRs)? Examples:
  - Performance
  - Scalability
  - Availability
  - Infrastructure security
  - User experience
- Can cause significant rework and impact your go-live
- Document them – treat them the same as functional requirements
- Bake them in from the start!

# Security requirements

- Define personas for all impacted user groups 
- Tag requirements with personas so you can test
- Don't forget non-core users:
  - IT Support
  - Data administrators
  - Internal development team
  - Integration/application users
- Incorporate security requirements from the start

# Don't forget the project team

- What access do project team members need?
  - Existing environments/data
  - New environments – which should they have access to, and when?
  - Integration and data migration teams
- What software licenses do they need?
  - Dynamics 365 – when?
  - Infrastructure build
  - Others

# Your project's data

- Data quality
  - Agree quality standards – different data sources/formatting/required fields
  - Cleanse data before migration
    - Doesn't get done after go-live
    - Major user adoption impact
- Data ownership
  - Who owns the data you are incorporating into your project?
    - Could be several [conflicting] business areas – leads to delay
  - The organisation must define clear ownership and responsibility for quality
  - Data retention rules - document as requirements

# Data migration

- Always harder than you think
  - Often takes 2-3 times longer than planned
- Is dependent upon earlier work – can't start without a data model!
- A key project dependency and very common reason for delaying go-live – you can't go-live without data
  - Migration becomes a bottleneck




TIME



# There is never enough time

- When things get tough, give the project the opportunity to succeed
- A difficult conversation 🕒 = 💰 💰 💰
- Consider the cost of failure



# Measure three times, cut once

- Your project is running late - what are the first things to get cut?



# Go-live

- Time to party..?
- No, get back to work!
- Plan for
  - Bug fixes
  - Data fixes
  - Transition into support
  - Your project team is out the door 🏃💨
  - **!** Continue to train people **!**
  - This is a journey not a destination – what next?
- This all costs money – make sure it's budgeted for early on

# SUMMARY




# Summary

- Successful projects are possible
  - On time and on budget – everybody looks good
- It's not about the technology, remember the recipe for success



People



Process



Time



Success!

THANK YOU





# Please give me feedback

- Remember to give my session feedback!
- Scan the QR code and find my session in the session list



# Thank you to our Sponsors

Charter Sponsor



Platinum Sponsor



Organizing Sponsor



Gold Sponsors



Silver Sponsors



Online Sponsors





nordic.  
summit

Enjoy the rest of your day!